Student name : Hanadi issa 
Student number :2390
Q1-develop a netwok diagram for project specified 
Q2-identify the critical activities and the total duration of project 
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Answer:

A-B-D-F=  5+4+6+4= 29 day   
 A-C-E-F=  5+5+3+4= 17 days

Because it takes more days and is positioned on the project's longest path, number D is the activity that will fail.
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S tudent  name :  Hanadi   issa    S tudent  number :2390   Q1 - develop   a netwok   diagram  for project specified    Q 2 - identify the cri tical  activities   and the total duration of  project        __________________________________________________               Answer:     A - B - D - F =  5+4+ 6 + 4 = 2 9   day         A - C - E - F =  5+5+ 3 + 4 = 1 7   days    

Because it takes more days and is positioned on the project's longest 
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