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Q1- netwok diagram for project specified 
Q2-identify the critical activities and the total duration of project
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A-B-D-F=  5+4+6+4= 29 day   
 A-C-E-F=  5+5+3+4= 17 days
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Number D is the activity that is most likely to fail since it takes more days and is on the project's longest path

Student nam


e : Rawia barrani 


 


Student number :2511


 


____________________________________


 


Q1


-


 


netwok diagram for project specified 


 


Q2


-


identify the critical activities an


d the total duration of 


project


 


 


 


 


 


 


 


 


_________________________________________________


 


 


A


-


B


-


D


-


F


=  5+4+


6


+


4


= 2


9


 


day   


 


 


A


-


C


-


E


-


F


=  5+5+


3


+


4


= 1


7


 


days


 


 


 


Number D is the activity that is most likely to fail since it takes more 


days and is on the project's longest path


 


A


 


B


 


D


 


C


 


E


 


F


 




Student nam e : Rawia barrani    Student number :2511   ____________________________________   Q1

- netwok diagram for project specified   

Q2 -

identify the critical activities and the total duration of 

project  

              _________________________________________________     A - B - D - F =  5+4+ 6 + 4 = 2 9   day        A - C - E - F =  5+5+ 3 + 4 = 1 7   days      

Number D is the activity that is most likely to fail since it takes more 

days and is on the project's longest path  
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