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APPLIED MEDICAL SCIENCES –THIRD YEAR
P.T.S. BLOCK
Assignment
Project management workshop

Name: Amira Ahmed Gwazi           Roll number: 2385                    Group: A2

1. Develop a network diagram for the project specified below. (50 %)
2. Identify the Critical Activities and the total duration of the project. (35%)
3. Justify which activity would you crash based on some rationale (15%)
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Answer 1: Diagram network for the projectF
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Answer 2: 
Path N1:
 A  B  D  F, it is the longest pathway; the total duration is 19 days.
Path N2: 
A  C  E  F, the total duration is 17 days.
The total duration of all project is 27 days.

Answer 3: 
[bookmark: _GoBack]Activity D
1- Because it takes more days. 
2- it is present in the longest path of the project.  
The opposite step in the project (E) has a few days (3 days) so this provide to it the flexibility.
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