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APPLIED MEDICAL SCIENCES –THIRD YEAR
P.T.S. BLOCK
Assignment
Project management workshop

Name: Amira mohammed alshari               Roll number: 2627                     Group: A3

1. Develop a network diagram for the project specified below. (50 %)
2. Identify the Critical Activities and the total duration of the project. (35%)
3. Justify which activity would you crash based on some rationale (15%)
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Answer 1: Diagram network for the projectF
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Answer 2: the Critical Activities and the total duration of the project:
· Path number 1: A  B  D  F, = 5 + 4 + 6 + 4 = 19 days, is the longest pathway; the total duration is 19 days.
· Path number 2: A  C  E  F, = 5 + 5 + 3 + 4 = 17 days, the total duration is 17 days.

The critical activities in the project are A, B, D, and F. 
The project has a duration of 19 days. 

Answer 3: the activity that would be crash is number D
· Because it takes more days.  
· Because it is present in the longest path of the project.  
· The opposite step it in the project (E) has a few days and this gives it flexibility.

Other factors influence the decision.  If there is a cost value for any of the steps, or if some of the steps require a lot of labor and others do not.  In addition to the production quantity for each step
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