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1/Develop a network diagram for the project specified below?
2/Identify the Critical Activities and the total duration of the project?
3/Justify which activity would you crash based on some rationale?
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Part 2""
1 -A + C + E + F =
5 + 5 + 3 + 4 = 17 days
2 – B + D + F + E = 
4 + 6 + 4 + 3 = 17 days

"Part 3"

which activity would Me crash ...?
- so is critical part > bessed on cores matter and time matter
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