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1. Develop a network diagram for the project specified below. (50 %)
2. Identify the Critical Activities and the total duration of the project. (35%)
3. Justify which activity would you crash based on some rationale (15%)
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Answer 1: Diagram network for the projectF
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Answer 2: the Critical Activities and the total duration of the project:
Path number 1: A  B  D  F, it is the longest pathway; the total duration is 19 days.
Path number 2: A  C  E  F, the total duration is 17 days.
The total duration of all project is 27 days.

Answer 3: the activity that would be crash is number D
[bookmark: _GoBack] It takes more days. 
 We found  in the longest path of the project.  
The opposite step it in the project (E) has a few days (3 days) and this allows it flexibility.
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