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 the Critical Activities and the total duration of the project:

1-Path number 1: A  B  D  F, it is the longest pathway; total duration is 19 days.

2-Path number 2: A  C  E  F, the total duration is 17 days.

3-The total duration of all project is 27 days.

Q3:

_the activities number (D)it takes more day and  present in the longest path of the project.  

_ the project (E) has 3 days it makes it more flexible and shorter period of time.
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