 
Project management assignment 
Rodina Hani Albasser 2597
1-Develop a network diagram for the project specified below. (50 %)
2-Identify the Critical Activities and the total duration of the project. (35%)[image: ]

                            path1: A, B, D, F =5, 4, 6, 4 = 19 days (longer duration, the critical path)            
              B        D          
A                                   F  
             C        E              
                                            path2: A, C, E, F = 5, 5, 3, 4 = 17 days




3-Justify which activity would you crash based on some rationale (15%)
[bookmark: _GoBack]To justify the activity we rise the coast on the critical path (path 1) depending on the rule       (high coast = low duration), and we choose the minimum requirements ctivity. 
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