Student name :  Ayham ali fegy 
Student number : 2642 


Assignment to be submitted in Moodle by 19 March 2022 
3Qs
Develop a network diagram for the project specified below. (50 %)
Identify the Critical Activities and the total duration of the project. (35%)
Justify which activity would you crash based on some rationale (15%)
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Path number 1 : A -B –D- F = 5 + 4 + 6 + 4 = 19 day
Path number 2: A -C -E –F = 5 + 5 + 3 + 4 = 17 day
Total duration 19 day 

3-It takes longer to complete and is located along the project's longest course. 

Project E has three days, which gives it some leeway.
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